
February 2018 BID AD

ID # ROUTE COUNTY
TIP 

ESTIMATE

LATEST 

ESTIMATE
LET TYPE Fund

AFTER 

REVIEW
REASON Authorized

B-2506 SR 1627 ANSON $1,100,000 $1,300,000 RL F
Moved from Jan 2018; ROW 

Issues

B-4823 SR 1538 TRANSYLVANIA $425,000 $425,000 RL F

B-5170 NC 226 MITCHELL $1,000,000 $1,000,000 RL HFB

B-5370 SR 1506 UNION $450,000 $450,000 RL HFB 404/401 Permits (pending)

B-5371 US 601 UNION $2,300,000 $1,850,000 RL HFB 404/401 Permits (pending)

B-5373 SR 1435 STANLY $600,000 $675,000 RL HFB 404/401 Permits (pending)

B-5374 SR 2154 UNION $475,000 $675,000 RL F 404/401 Permits (pending)

B-5405 SR 1139 TRANSYLVANIA $450,000 $650,000 RL HFB

B-5406 SR 1513 MACON $9,000,000 $875,000 RL HFB

I-5506 I-40 WAKE $21,400,000 $21,400,000 RL F
Utility and Municipal 

Agreements (pending)

15BPR.15 US 76/US 421 NEW HANOVER $11,160,000 $11,160,000 RL S

R-5749 SR 1001 COLUMBUS $5,720,000 $5,720,000 DDRL F
404/401 PERMITS 

(Required)

U-2525C
Greensboro 

Eastern Loop
GUILFORD $151,400,000 $161,000,000 RL S

(8 Week Advertisement) 

404/401 Permits (pending); 

Utility Agreement (required); 

Municipal & Railroad 

Agreements (pending)

Projects = 13 $205,480,000 $207,180,000 $0 Projects to be Let  =  12

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

RL Raleigh Let Funds Authorized

DDRL Division Desgin Raleigh Let Funds Not Authorized 

DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division 

S State Funeded Funds Authorized for 8 Week Advertisement Project

F Federally Funded

HFB State Bridge Program

SCR Schedule Change Request

Minus Engineering & Contingencies

Review Date 01/02/2018

Revised Date 12/14/2017

NAA


